

Document 3

Timeline and General Tasks for the Roads-Stream Connectivity Scoping Proposal

For the 18 December 2024 IRST meeting

Timeline

- **By 19 Dec** – Draft general templates (**Lisa G leads**)
 - IRST reports (based on steep slopes report fonts, headings, etc.)
 - A two-tab “**applicable publications**” spreadsheet: Tab 1 (the online searches, search terms, # of articles); Tab 2 (citation, study location, article characteristics/categories of information to document, and summary/abstract of the applicable publications)
- **By 19 Dec** – Draft working draft of roads-stream connectivity scoping proposal report (**Lisa G leads**)
- **By 19 Dec** – Draft working draft of “applicable publications” spreadsheet for roads-stream connectivity scoping proposal report
 - “categories of information to document “ for each publication shows up in our literature search strategy (p.3.)
<https://oregonstate.box.com/s/5dbp510h1k0snhs8vndzn468jfwmksgj>, and are the following
 - Publication citation (principal investigators, date, title, etc.)
 - Study dates and study duration
 - Study location
 - Research question(s)
- **19-28 Dec** – Create a one-page/list of roads-stream connectivity methods options for the IRST to think about. This will be a very rough draft. (**Lisa D, Lisa, Sean**)
- **21 Dec-6 Jan** – Revise “the applicable publications” spreadsheet and complete the literature review. **Complete by 6 Jan, noon**
- **28 Dec – 6 Jan** – continue the search for literature. Literature search **completed on 5 Jan, noon** (**Sean leads**)
- **28 Dec-6 Jan** – Identify publications and application to each AMPC roads package question. **Complete by 6 Jan, noon** (**Sean leads**)
- **30 Dec-6 Jan** – draft broad scoping proposal options and prices **Due: 6 Jan, noon**
- **10 Jan** – send spreadsheet and a somewhat put together scoping proposal draft to IRST members
- **15 Jan IRST meeting** – review scoping proposal report
- **16 Jan-3 Feb** – revise scoping proposal report. **Complete by 3 Feb, noon**
- **By close of day, 3 Feb** – send IRST the scoping proposal report
- **3 Feb-10 Feb** – IRST reviews the scoping proposal report. Due: 10 February at noon.
- **10-17 Feb** – INR revises report and **sends to IRST on 17 Feb.**
- **19 Feb IRST meeting** – final review scoping proposal report
- **19-29 Feb** – INR does any final revisions
- **1 March – roads-stream connectivity scoping proposal report due**