Document 4

For 19 February 2025 IRST meeting

IRST Roads Proposal Timeline

Complete by May 2, 2025

Highlight week: 4

ACTIVITY	Who	Weeks	Start Date	End Date	Week Starting: Jan-12 (1)	Jan-19 (2)	Jan-26 (3)	Feb-02 (4)	Feb-09 (5)	Feb-16 (6)	Feb-23 (7)	Mar-02 (8)	Mar-09 (9)	Mar-16 (10)	Mar-23 (11)	Mar-30 (12)	Apr-06 (13)	Apr-13 (14)	Apr-20 (15)	Apr-27 (16)	May-04 (17)	May-11 (18)	May-18 (19)	May-25 (20)
Review lit review purpose & search strategy	IRST (meeting)		Jan-15	Jan-15																				
Provide definitions of hydrologic connectivity	IRST		Jan-16	Feb-05																				
Literature searching, screening & data extraction	INR / IRST?	3	Feb-06	Mar-14																				
Review lit search results, discuss writing strategy	***IRST (meeting)***		Feb-19	Feb-19																				
Potential interim meeting	***IRST (meeting)***		Mar-03	Mar-07																				
Write draft 1 - literature review	IRST Lead / INR	2	Feb-23	Mar-08																				
Review draft 1	IRST (individuals)	1	Mar-09	Mar-15																				
Review draft 1 - discuss proposal options	***IRST (meeting)***		Mar-14	Mar-14																				
Write draft 2 - add proposal options	IRST Lead / INR	3	Mar-16	Apr-05																				
Review draft 2	IRST (individuals)	1	Apr-06	Apr-12																				
Review draft 2	***IRST (meeting)***		Apr-16	Apr-16																				
Write final draft	IRST Lead / INR	1	Apr-17	Apr-25																				
Final proofing/formatting	INR		Apr-28	Apr-30																				
Deliver proposal	INR		May-01	May-01																				

Document 4

For 19 February 2025 IRST meeting

IRST Roads Proposal Timeline (DRAFT)

Complete by May 12, 2025

Highlight week:	1

ACTIVITY	Who	Weeks	Start Date	End Date	Week Starting: Jan-12 (1)	Jan-19 (2)	Jan-26 (3)	Feb-02 (4)	Feb-09 (5)	Feb-16 (6)	Feb-23 (7)	Mar-02 (8)	Mar-09 (9)	Mar-16 (10)	Mar-23 (11)	Mar-30 (12)	Apr-06 (13)	Apr-13 (14)	Apr-20 (15)	Apr-27 (16)	May-04 (17)	May-11 (18)	May-18 (19)	May-25 (20)
Review lit review purpose & search strategy	IRST (meeting)		Jan-15	Jan-15																				
Provide definitions of hydrologic connectivity	IRST		Jan-16	Feb-05																				
Literature searching, screening & data extraction	INR / IRST?	3	Feb-06	Apr-16																				
Review lit search results, discuss writing strategy	***IRST (meeting)***		Feb-19	Feb-19																				
Potential interim meeting	***IRST (meeting)***		Mar-03	Mar-07																				
Write draft 1 - literature review	IRST Lead / INR	2	Feb-23	Mar-08																				
Review draft 1	IRST (individuals)	1	Mar-09	Mar-15																				
Review draft 1 - discuss proposal options	***IRST (meeting)***		Mar-14	Mar-14																				
Write draft 2 - proposal options	IRST Lead / INR	3	Mar-16	Apr-05																				
Review draft 2	IRST (individuals)	1	Apr-06	Apr-12																				
Review draft 2	***IRST (meeting)***		Apr-16	Apr-16																				
Write draft 3 - revise complete draft	IRST Lead / INR	2	Apr-20	May-03																				
Review draft 3	IRST (individuals)	1	May-04	May-07																				
Review draft 3	***IRST (meeting)***		May-08	May-08																				
Final text revisions	IRST Lead / INR		May-09	May-09																				
Final proofing/formatting	INR		May-12	May-12																				
Deliver proposal	INR		May-12	May-12																				