Document 5

For 14 March 2025 IRST meeting

IRST Roads Proposal Timeline (DRAFT)

Complete by May 12, 2025

Highlight week:	1

ACTIVITY	Who	Weeks	Start Date	End Date
Review lit review purpose & search strategy	IRST (meeting)		Jan-15	Jan-15
Provide definitions of hydrologic connectivity	IRST		Jan-16	Feb-05
Literature searching, screening & data extraction	INR / IRST?	3	Feb-06	Apr-16
Review lit search results, discuss writing strategy	***IRST (meeting)***		Feb-19	Feb-19
Potential interim meeting	***IRST (meeting)***		Mar-03	Mar-07
Write draft 1 - literature review	IRST Lead / INR	2	Feb-23	Mar-08
Review draft 1	IRST (individuals)	1	Mar-09	Mar-15
Review draft 1 - discuss proposal options	***IRST (meeting)***		Mar-14	Mar-14
Write draft 2 - proposal options	IRST Lead / INR	3	Mar-16	Apr-05
Review draft 2	IRST (individuals)	1	Apr-06	Apr-12
Review draft 2	***IRST (meeting)***		Apr-16	Apr-16
Write draft 3 - revise complete draft	IRST Lead / INR	2	Apr-20	May-03
Review draft 3	IRST (individuals)	1	May-04	May-07
Review draft 3	***IRST (meeting)***		May-08	May-08
Final text revisions	IRST Lead / INR		May-09	May-09
Final proofing/formatting	INR		May-12	May-12
Deliver proposal	INR		May-12	May-12