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FY26 IRST Roadmap

Jul-Sep
RFP process draft
Scope reviewers

Amphibians literature &
ad hoc committees for
scoping proposal

Sept: Joint IRST-AMPC
meeting

Oct-Dec

Oct: AMPC-IRST
fieldtrip

» Amphibians scoping

proposal

* Finalize RFP process
* Work on Eastern Oregon

RFP solicitation

Jan-Mar

Jan: Amphibians (Q1&2)
scoping proposal due
INR year in review

Feb: start amphibians
(Q3) scoping proposal
Work on Roads RFP
solicitation

Apr-Jun 2026
* Working on

amphibians (Q3)

scoping proposal
* Review

submitted
research proposal

» Effectiveness

Mar: Issue RFPs monitoring
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